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Executive Summary
 

CTC Quarterly Report – Q1 Fiscal Year 2005/06

 
Project delivery through the first quarter is on track overall.  The percentage of projects 
delivered to date is comparable to the first quarter of prior delivery years. 
 
  
STIP, SHOPP Program and Additional Delivery 
 
For the 2005/06 fiscal year, the planned dollar value of STIP and SHOPP projects programmed 
for delivery is almost $1.3 billion.   
 
Through the first quarter, the Department delivered a total of 29 (17 percent of plan) highway 
construction contracts, valued at $195 million (15 percent of plan).    
 
 
Right of Way  
 
The Department received a right of way allocation of $171 million dollars.  Through the first 
quarter, the Department expended $32 million (19 percent of plan).   Expenditures reported in 
the first quarter are significantly higher than reported last year. The Department plans to fully 
utilize all funds allocated for right of way this year. 
 
 
Environmental Document Milestones 
 
For the 2005/06 fiscal year, the planned number of programmed STIP and SHOPP 
environmental document milestones is 185.   
 
Through the first quarter, the Department delivered 30 (25 percent of plan) final environmental 
documents and five (eight percent of plan) draft environmental documents.  
 
 
Construction Contract Administration   
 
There are 475 on-going construction contracts valued at $6.8 billion.  The number and value of 
construction contracts has been on a downward trend.  This reflects cash flow constraints on the 
number of construction contracts that have been going out to construction during the past two 
years. 
 
The number of contracts in arbitration has also dropped over the past year.  The Department 
has been making a concerted effort to reduce the number of contracts in arbitration.   
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Annual
NUMBER OF PROJECTS Annual YTD Plan
     DELIVERED      Plan     Actual Percent  Advanced
     STIP 41      3        7      0        
     SHOPP 127      26        20      0        
     Subtotal Program Delivery 168      29        17      0        

     PRIOR STIP 4      4        100      

     ADDITIONAL DELIVERY
     Toll + Seismic 1        
     Retrofit Soundwall 0        
     Minor - Maintenance 52        
     Emergency 18        

104        

VALUE OF PROJECTS  ** Annual YTD YTD Plan
     DELIVERED      Plan     Actual  Advanced Total Percent
     STIP 411      $     108        $           0      $           108      $     26      
     SHOPP 854      87        $             0      87      10      
     Subtotal Program Delivery 1,265      $  195        $           0      $           195      $     15      

     PRIOR STIP 74      $       74        $             74      $       100      

     ADDITIONAL DELIVERY  **
     Toll + Seismic 33      $       
     Retrofit Soundwall 0      
     Minor - Maintenance 35      
     Emergency 12      
TOTAL DELIVERY 349      $     

DELIVERY COMPARISON FY 02/03 FY 03/04 FY 04/05 FY 05/06
     STIP Plan for year 38      70      7      41      
     STIP Delivery thru 1st Quarter 3      7      1      3      
     SHOPP Plan for year 144      209      294      127      
     SHOPP Delivery thru 1st Quarter 18      24      16      26      
     Total Delivery Prog thru 1st Quarter 63      88      68      104      

DELIVERY COMPARISON  ** FY 02/03 FY 03/04 FY 04/05 FY 05/06
     STIP Plan for year 544      $     576      $             28      $         411      $     
     STIP Delivery thru 1st Quarter 29      41      3      108      
     SHOPP Plan for year 644      878      1,592      854      
     SHOPP Delivery thru 1st Quarter 78      163      57      87      
     Total Delivery thru 1st Quarter 193      $     249      $             195      $       349      $     

Note:    For STIP Projects actual Ready to List (RTL); for SHOPP Projects, RTL or CTC Vote, for SHOPP (Prior) CTC Vote
              Prior STIP are projects delivered in prior years programmed for allocation in current year.

**    Dollars in millions

Annual

STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
CTC Quarterly Report - Q1 FISCAL YEAR 2005/06

TOTAL DELIVERY
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CURRENT YEAR FY 2005/06 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Year To Date
# of Projects Reported 19                19               
Programmed Amount 41,845$       41,845$      
Expenditures 48,957$       48,957$      
Expenditures to Programmed . 117%
   Support Ratio

EXPENDITURE COMPARISON FY 03/04 FY 04/05
# of Projects Reported 12               23                  
Programmed Amount 22,544$      53,432$         
Expenditures 25,238$      66,539$         
Expenditures to Programmed 112% 125%
   Support Ratio

PROJECT DEVELOPMENT SUMMARY
(Dollars in thousands)

CAPITAL SUPPORT
CTC Quarterly Report - Q1 FISCAL YEAR 2005/06

Project Development Expenditures for STIP Projects

CURRENT YEAR

This section of the report provides Project Development support cost (environmental and design phase 
components) final expenditures for programmed STIP projects in the quarter that they are delivered.  
Reported costs are total support costs, including funds contributed from other sources. 

Project specific details will be reported in the allocation boxes when each project is brought forward for an 
allocation by the Commission.
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Fiscal Year Expended Percent
Allocation  to Date Expended

     New Major STIP/SHOPP $      87.9 $      13.6 15
     Post Cert**
         Major STIP 10.7 1.9 18
         Non-Major STIP 9.2 2.3 25
         SHOPP 3.1 1.2 39
               Subtotal (Post Cert) $     23.0 $      5.4 23

     Other (including SHOPP, STIP, Unfunded $      42.2 $      10.2 24
     Project Obligations/Commitments)
     Fund Reservation 
         Minor Project, Safety, etc. 10.1 0.3 3
         Hardships 0.0 0.0 0
     Mitigation 0.0 0.0 0
     Proj Dev/Environmental Permit Fees 1.0 0.1 10
     Damage to Property (Inverse) 6.8 2.6 38
     TOTALS $    171.0 $    32.2 19

     1st QTR Fiscal Year Expended Percent
Allocation to Date Expended

         FISCAL YEAR 2003/04 $    173.5 $      93.5 54
         FISCAL YEAR 2004/05 160.0 18.0 11
         FISCAL YEAR 2005/06 171.0 32.2 19

 
**R/W capital cost related to a State major highway project, where the R/W certification has occurred

in a prior year and the project is in the current or previously adopted STIP/SHOPP Program.  

  

     (Dollars in Millions)

EXPENDITURE COMPARISONS

(Expenditures thru 1st Quarter)

RIGHT OF WAY
CTC QUARTERLY REPORT - Q1 FISCAL YEAR 2005/06

SUMMARY OF FY 2005/06 RIGHT OF WAY ALLOCATION 
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04/05 03/04

Plan Actual Plan Actual Plan Actual Percent Percent Percent

Notice Of Preparation
  STIP 1 0 0 0 1 0 0 0 0
  SHOPP 0 0 1 0 1 0 0 0 100
Total Combined NOP Milestones 1 0 1 0 2 0 0 0 17

Draft Environmental Documents:
  STIP Environmental Impact Reports 4 0 6 0 10 0 0 7 0
  STIP Negative Declarations 8 1 0 0 8 1 13 13 4
Total STIP DED Milestones 12 1 6 0 18 1 6 10 3

  SHOPP Environmental Impact Reports 1 1 3 0 4 1 25 7 0
  SHOPP Negative Declarations 28 2 13 1 41 3 7 18 18
Total SHOPP DED Milestones 29 3 16 1 45 4 9 15 16

Total Combined DED Milestones 41 4 22 1 63 5 8 13 10

Final Environmental Documents:  
  STIP Environmental Impact Reports 3 1 4 0 7 1 14 0 0
  STIP  Negative Declarations 8 1 2 0 10 1 10 0 4
  STIP  Categorical Exemptions 22 8 0 0 22 8 36 29 0
Total STIP FED Milestones 33 10 6 0 39 10 26 8 2

  SHOPP Environmental Impact Reports 5 0 2 0 7 0 0 17 0
  SHOPP Negative Declarations 34 10 5 2 39 12 31 11 8
  SHOPP  Categorical Exemptions 36 8 0 0 36 8 22 33 7
Total SHOPP FED Milestones 75 18 7 2 82 20 24 25 7

Total Combined FED Milestones 108 28 13 2 121 30 25 21 5

ENVIRONMENTAL DOCUMENT MILESTONES

Milestone Description
Carryover MS's     New MS's    Annual

Comparison

DELIVERY ENVIRONMENTAL DOCUMENTS

CTC Quarterly Report - Q1 FISCAL YEAR 2005/06
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Total Program to Date Total Dollars Percent Total Percent
Planned   Delivered1 Delivered Completed Completed

VALUE OF PROJECTS $226,000 $186,258 82 $114,483 51
(Dollars in Thousands)

Total Program to Date Total Locations Percent Total Percent
Planned  Delivered2 Delivered Completed2 Completed

NUMBER OF LOCATIONS 63 54 86 40 63

Annual
Milestones Completed   Plan  Actual % Actual

Environmental (PAED3) Done Done -
Right of Way Certification 5 1 20
Ready to List (RTL) 6 0 0
Construction Completion  (CCA) 6 0 0
Soundwall Milestones 17 1 6

Notes:
1 Dollars Delivered denotes when project funding is approved for allocation.
2 Locations Delivered and Total Completed denotes when all projects for a single location have met the RTL and CCA 
  milestone,  respectively.  To date, two locations have incorporated alternative solutions to constructing soundwalls 
  and one location has been deleted.
3 Project Approval and Environmental Document

 

FISCAL YEAR 2005-06 DELIVERY PLAN RETROFIT SOUNDWALL MILESTONES COMPLETED

RETROFIT SOUNDWALL PROGRAM SUMMARY (CUMULATIVE)

 AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q1 FISCAL YEAR 2005/06
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 AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q1 FISCAL YEAR 2005/06

RETROFIT SOUNDWALL DELIVERY
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Number Value Number Value Number Value Number Value Number Value
547 7,413$    527 7,311$    456 7,098$    431 6,916$    542 6,961$    
111 398         71 393         60 177         204 406         76 224         
131 500         142 606         85 358         93 361         143 395         
527 7,311$    456 7,098$    431 6,917$    542 6,961$    475 6,790$    

1,188 4,156$    1,277 4,518$    1,294 4,641$    1,166 4,483$    1,156 4,242$    
131 500         142       606         85         358         93         361         143       395         

42          139 119       309         210       503         97         314         506       1,162      
0 -             6           174         3           13           6           288         4           35           

1,277 4,517$    1,294 4,641$    1,166 4,483$    1,156 4,242$    789 3,440$    

653 3,353$    687 3,561$    631 3,471$    621 3,488$    396 2,971$    

65 845$       59 758$       57 890$       49 755$       54 1,041$    
0 -             6 174         3 13           6 288         4 35           
6 87           8 42           11 148         1 2             6 84           

59 758$       57 890$       49 755$       54 1,041$    52 992$       

a  Accepted Contracts with close-out activities in progress (ie: claim or labor compliance resolution)

b  A Contractor may file for Arbitration 240 days after project acceptance, or within 90 days after final determinations

c Fiscal Year 2004/05 figures updated to reflect revised or new data at the end of the current quarter.

  Total dollar amount of claims at end of current quarter = $403M

Q1 05/06

   Contracts in Arbitration are not included.

Contracts in Arbitration @ End of Quarter (8+9-10)

  8. Contracts in Arbitration @ Beginning of Quarter b

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

  6. Contracts Closed this Quarter

  Accepted Contracts @ End of Quarter (4+5-6-7)
  7. New Contracts in Arbitration this Quarter

Q4 04/05

   prior to January 1, 1999.)  

  Total dollar amount filed for in arbitration at end of current quarter = $62M

   on claims have been made.  Contractors must file within 90 days after the Department makes a final determination 
   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on Contracts that were approved 

  3. Accepted Contracts this Quarter

  4. Accepted Contracts @ Beginning of Quarter a

  Accepted Contracts with claims @ End of Quarter a 

 Construction Contracts - Quarterly Status Reportc

  1. Ongoing Contracts @ Beginning of Quarter
  2. New Contracts this Quarter

Ongoing Contracts @ End of Quarter (1+2-3)

  5. Accepted Contracts this Quarter

Division of Construction
CONTRACT ADMINISTRATION

 Q1 Fiscal Year 2005/06 ($ in Millions)

Page 7
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NUMBER OF PROJECTS ANNUAL Q1 YTD YTD
DELIVERED (VOTE) PLAN ACTUAL TOTAL % TOTAL
STIP Program   7 1 1 14
STIP Time Extensions 0 0 0 0
Subtotal Program Delivery 7 1 1 14

DOLLARS (In Millions) ANNUAL Q1 YTD YTD
DELIVERED (VOTE) PLAN $ ACTUAL $ TOTAL $ % TOTAL $
STIP Program 15.4$     1.1$       1.1$       7
STIP Time Extensions 0.0         0.0         0.0         0
Subtotal Program Delivery 15.4$     1.1$       1.1$       7

NUMBER OF PROJECTS
DELIVERY COMPARISON FY04/05 FY 05/06
STIP Plan for year 2 7
STIP Delivery thru 1st Quarter 2 1

(Dollars in Millions)
DELIVERY COMPARISON FY 04/05 FY 05/06
STIP Plan for year   10.3$     15.1$     
STIP Delivery thru 1st Quarter 10.3       1.1         

INTERCITY RAIL
CTC Quarterly Report - Q1 Fiscal Year 2005/06
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Appendix R/W

1st Qtr 2nd Qtr 3rd Qtr 4th Qtr
Dist Co Rte EA(s) PPNO Project Description Actual Exp Actual Exp Actual Exp Actual Exp

03 SUT 099 1A461 8362A WIDEN TO 4 LANES 07/01/07 5,400 5,381 2,012 2,012 0 0% 0
Program -STIP; Funding - RIP & IIP; RW cost -  Acquisition 
(mitigation), potholing; Expenditure/Project Status - Expect 
expenditures to be per the current 06 estimate.

03 PLA 065 33380 0145M 4-LN EXPWY WITH 
INTERSECTIONS 07/01/07 11,275 59,281 15,000 0 0 0% 0

Program -STIP; Funding - IIP & RIP; RW cost -  Acquisition 
(mitigation);  Expenditure/Project Status - PCR pending for rw 
cost increase.  

03 YUB 070 37610 0366C 4 LN EXPWY 04/03/02 10,000 9,902 1,000 1,000 3 0% 3
POST CERT; Funding - GF & IIP;  RW cost -  Acquisition 
(mitigation);  Expenditure/Project Status - Expect expenditures 
to be per the current 06 estimate.

03 BUT 149 3822V 0016W 4 LN EXPWY 01/24/05 21,524 19,104 2,516 2,516 0 0% 0
POST CERT; Funding - GF-IIP & IIP; RW cost -  Acquisition 
(mitigation);Expenditure/Project Status - Expect expenditures 
to be per the current 06 estimate.    

03 SUT 070 38641 0289B 4 LN EXPWY 07/01/06 6,000 5,190 3,894 3,894 0 0% 0

Program STIP; Funding -  IIP; RW cost -  Acquisition, RAP, 
Demo, & Util; Expenditure/Project Status -  EA 03-3864U 
combined 03-38641 & 03-38642.  Expect expenditures to be 
per the current 06 estimate.  

03 SUT 070 38642 0289P 4 LN EXPWY 07/01/06 6,000 6,603 3,183 3,183 0 0% 0

Program - STIP; Funding -  IIP; RW cost - Acquisition, RAP, 
Demo, & Util; Expenditure/Project Status -  EA 03-3864U 
combined 03-38641 & 03-38642. Expect expenditures to be 
per the current 06 estimate.

04 ALA 084 17240 0086Z
IMPRV HORZ & VERT 
CURVE ALIGNMT & 
WIDEN SHOULDERS 

06/01/06 6,663 5,609 2,255 2,255 1 0% 1
Program - SHOPP (010)  RW cost - Acquisition, Util, & Demo; 
Expenditure/Project Status - Expect expenditures to be per the 
current 06 estimate.  

04 CC 004 22850 0192E RECONSTRUCT 
LOVERIDGE RD I/C 06/01/07 9,000 17,144 3,500 3,500 0 0% 0

Program - STIP; Funding -  RIP & IIP (Local $6,400K); 
Expenditure/Project Status -  PAED delayed beyond schedule 
of 7/1/05, timing of Local funds may impact STIP expenditures 
this FY.

Page A1

05 SLO 046 3307U 0226

CONVERT 2 LANE HWY 
TO 4 LANE 
EXPRESSWAY SR46 
CORRIDOR 
IMPROVEMENTS-
SHANDON

12/12/06 7,300 10,000 2,100 2,100 84 4% 84
Program - STIP;Funding -  IIP, RIP & Local Fed $3,100K- 
Expenditure/Project Status - Early Acquisition approved, 
expect expenditures to be per the current 06 estimate.

06 TUL 063 30700 6220 MAJOR WIDENING 4C 
TO 6C 03/01/07 5,423 6,392 2,113 2,113 94 4% 94

Program - STIP; Funding -  RIP; RW cost - Acquisition; 
Expenditure/Project Status - Expect expenditures to be per the 
current 06 estimate.   

06 TUL 190 33732 6490A AC OVERLAY NEAR 
TIPTON 06/01/07 4,480 5,851 5,349 5,349 2,849 53% 2,849

Program - SHOPP (120); RW cost - Acquisition & Utility; 
Expenditure/Project Status - Expect expenditures to be per the 
current 06 estimate.  

06 FRE 180 34251 0091A RECONSTRUCT 2C TO 
4E NEAR CENTERVILLE 03/01/07 10,750 19,102 2,004 2,004 167 8% 167

Program - STIP; Funding -  RIP; RW cost - Acquisition, RAP, 
Demo, & Util; Expenditure/Project Status - Expect 
expenditures to be per the current 06 estimate.  

06 TUL/
KIN 198 3568U 4360B RECONSTRUCT 2C TO 

4E NEAR HANFORD 12/01/07 11,981 12,250 2,050 2,050 0 0% 0
Program - STIP; Funding -  RIP; RW cost -Acquisition & RAP; 
Expenditure/Project Status - Expect expenditures to be per the 
current 06 estimate. 

06 KER 014 40840 8010 CONVERT TO 4 LN 
EXPWY 07/05/05 7,638 7,719 2,973 2,973 72 2% 72

Program - STIP; Funding -  RIP & IIP; RW cost  Acquisition 
(mitigation) & Util;  Expenditure/Project Status - Anticipate Fish 
&Game will approve mitigation parcels.  Expect expenditures 
to be per the current 06 estimate.

06 KER 046 44250 3386

2-LN CONVENTIONAL 
TO 4-LN 
CONVENTIONAL 
EXPWY

07/01/09 16,245 72,603 2,452 2,452 2 0% 2
Program - STIP; Funding -  RIP & IIP (TCRF $9,035K); RW 
cost Acquisition, RAP,  & Util; Expenditure/Project Status - 
Expect expenditures to be per the current 06 estimate.

06 TUL 099 49020 6368 REMOVE BRIDGE 
AIRPORT OC 11/01/05 5,941 6,416 2,009 2,009 147 7% 147

Program - SHOPP (110); RW cost - Acquisition, RAP, Demo, 
& Util; Expenditure/Project Status - Expect expenditures to be 
per the current 06 estimate. 

07 LA 005 1786A 2120 MODIFY IC/REALIGN 
RAMPS 04/06/07 11,564 11,408 4,272 4,272 0 0% 0

Program - STIP; Funding - RIP & IIP; RW cost Acq, RAP, & 
Demo; Expenditure/Project Status - Expect expenditures to be 
per the current 06 estimate. 

CommentsProgrammed 
Capital Amt

Original Major Projects with R/W Cert 
Dates Total Current 

Project 

Total Project FY Expenditures Detail by QtrCurrent FY Totals
Status Of Major Projects With R/W for FY 2005-2006  (Dollars in Thousands)

Total YTD 
Expenditures

% 
Expended

Allocation 
FY

Current FY 
06 Estimate



Appendix R/W

1st Qtr 2nd Qtr 3rd Qtr 4th Qtr
Dist Co Rte EA(s) PPNO Project Description Actual Exp Actual Exp Actual Exp Actual Exp

CommentsProgrammed 
Capital Amt

Original Major Projects with R/W Cert 
Dates Total Current 

Project 

Total Project FY Expenditures Detail by QtrCurrent FY Totals
Status Of Major Projects With R/W for FY 2005-2006  (Dollars in Thousands)

Total YTD 
Expenditures

% 
Expended

Allocation 
FY

Current FY 
06 Estimate

07 LA 005 2159C 2808A CARMENITA IC 
WIDENING 11/27/07 81,494 178,840 10,039 10,039 0 0% 0

Program - STIP; Funding -  GF RIP,RIP & IIP (TCRF 
$33,460K, CMAQ $17,126K, DEMO $10,420K, LOCAL 
$37,540K); RW cost - Acquisition; Expenditures/Project Status 
- May not spend as planned.

08 SBD 215 00717 0247L WIDEN FWY, MODIFY 
IC'S & C/D RDS 10/02/06 19,200 32,862 16,054 16,054 9,167 57% 9,167

Program - STIP; Funding -  RIP; RW cost Acquisition, RAP, 
Demo, & Util; Expenditure/Project Status - Expect 
expenditures to be per the current 06 estimate. 

08 SBD 030 20430 0193D NEW RTE FREEWAY, IC 
& STRUCTURES 03/18/98 26,463 34,947 5,000 5,000 1,170 23% 1,170

POST CERT (Pre-CTIPS)- Expenditure/Project Status - 
Parent EA for various Route 210 Eas; expect expenditures to 
be per the current 06 estimate.  

10 STA 219 0A870 9940 WIDEN TO 4 LANES 11/03/08 7,600 42,202 1,000 1,000 0 0% 0
Program - STIP; Funding -  RIP; RW cost - Acquisition; 
Expenditure/Project Status - Expect expenditures to be per the 
current 06 estimate. 

10 CAL 004 36250 0304B 2-LN EXPRESSWAY 05/01/06 6,839 10,200 5,369 5,369 780 15% 780
Program - STIP; Funding - RIP & IIP;RW cost -  Acquisition, 
RAP, Demo, & Util; Expenditure/Project Status - Expect 
expenditures to be per the current 06 estimate. 

10 MER 099 36311/
36310 0528D CONSTRUCT FREEWAY 

& BRIDGES 05/31/05 13,314 21,769 2,173 2,173 695 32% 695
POST CERT; Funding - IIP & RIP; RW cost -  Acquisition & 
Util; Expenditure/Project Status - Expect expenditures to be 
per the current 06 estimate. 

10 MER 099 41480 5479 4E TO 6F ON 8F R/W 
ALIGNMENT 10/01/06 7,896 7,797 2,785 2,785 87 3% 87 Program - STIP; Funding -  IIP; Expenditure/Project Status - 

Expect expenditures to be per the current 06 estimate. 

11 SD 905 09182 0374K CONSTRUCT NEW 
FREEWAY 04/19/06 50,000 50,000 41,800 41,800 207 0% 207

Program - STIP; Funding -  IIP & RIP (LOCAL $3,100K, 
DEMO $43,485K, TCRF $21,000K, FED DISC. $25,342K, & 
RSTP $4,000K). Expenditures/Project Status - Expect 
expenditures to be per the current 06 estimate; RW cert & RTL 
moved out 3 mos. Page A2

11 IMP 078 16788 0021F 4-LN EXPRESSWAY & IC 03/16/07 20,082 15,033 12,000 12,000 0 0% 0
Program - STIP; Funding - GF IIP, IIP & RIP;  RW cost - 
Acquisition, RAP, Demo, & Util; Expenditure/Project Status - 
Expect expenditures to be per the current 06 estimate. 

12 ORA 055 0H210 REPAIR DAMAGED AND 
COLLAPSED SLOPE 0 10,118 10,118 0 0 0% 0 Not yet programmed. District is amending project into the 

SHOPP. 

390,072 683,723 165,020 139,902 15,525 11% 15,525 0 0 0
Per CTC Res G-01-09-2.5, list of projects includes a total R/W cost greater than or equal to $5M, and a total annual R/W cost equal to or greater than $1M.
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STATUS OF ENVIRONMENTAL DOCUMENT MILESTONES
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X 01-26200 MEN 101 043.5 Willits Bypass X E Prior Prior On Schedule
X 01-29314 DN 199 010.9 REPLACE BRIDGE X C n/a n/a On Schedule
X X 01-3116U MEN 253 000.5 UPGRADE BRIDGE RAIL & WIDENING X N n/a Complete On Schedule
X 01-32330 HUM  36 005.8 WIDEN SHOULDERS X C n/a n/a On Schedule
X 01-34540 DN 101 043.6 SHOULDER WIDENING AND LEFT-TURN CHANNELIZATION X N n/a Prior On Schedule

X 01-36341 DN 101 005.8 ROADWAY REHABILITATION & RAISE GRADE X N n/a On Schedule Future
X 01-3634U DN 101   4.4 ROADWAY REHABILITATION AND BRIDGE RAIL UPGRADE AND WID X N n/a On Schedule Future

X 01-36430 MEN  20 004.4 CULVERT REHABILITATION X C n/a n/a Complete
X 01-36460 HUM 169 022.4 REPLACE BRIDGES(#4-180,182,218,223) X N n/a On Schedule Future
X 01-38050 MEN 222 001.0 REPLACE BRIDGE (SCOUR) X N n/a On Schedule Future

X 01-39751 MEN 101  98.5 REALIGN ROADWAY X E Prior Prior On Schedule
X 01-41180 MEN 020 026.0 REALIGN CURVES X C n/a n/a Complete
X X 01-42930 MEN 101 069.3 CURVE IMPROVEMENT X N n/a On Schedule On Schedule

X 01-43460 MEN 000 000.0 REPLACE MAINTENANCE STATION X N n/a Prior Complete
X X 01-43840 HUM 101 058.8 INSTALL MEDIAN BARRIER X N n/a Complete Complete

X 01-45420 VAR 000   0.0 Pacific Coast Hwy Bike Route Signing X C n/a n/a On Schedule
X 02-0C410 TEH 036 011.4 CURVE IMPROVEMENT X C n/a n/a On Schedule
X 02-0C680 SHA 005 016.9 LENGTHEN ON-RAMP X N n/a Prior Complete

X 02-0C970 TEH 005 012.2 BRIDGE REPLACEMENT (SCOUR) X N n/a On Schedule Future
X 02-2C060 TEH 036  28.8 CURVE REALIGNMENT X N n/a Prior On Schedule

X 02-32560 SHA  89 021.7 REPLACE BRIDGE & REALIGN RDWY X N n/a On Schedule Future
X 02-36200 SIS 005 025.6 REHAB FACILITIES @NB & SB WEED SRRA X C n/a n/a Complete
X 02-38110 SIS 005 011.3 ROADWAY REHAB X C n/a n/a On Schedule
X 02-38160 LAS 395 032.4 SHOULDER WIDENING AND RUMBLE STRIP X N n/a Prior Complete
X 02-38300 SHA 044 016.2 WIDEN SHOULDERS, UPGRADE VERTICAL & HORIZONTAL CURVES X N n/a Prior On Schedule
X 02-38301 SHA 044 022.4 WIDEN SHOULDERS, UPGRADE VERTICAL & HORIZONTAL CURVES X N n/a Prior Complete
X 02-39130 SHA 044 066.2 CURVE IMPROVEMENT/WIDEN SHOULDERS X N n/a Prior Complete
X 02-39580 SHA 005 043.1 REHAB SOUTHBOUND SRRA X C n/a n/a On Schedule
X 02-39790 SHA 299   0.0 CURVE CORRECTION X C n/a n/a On Schedule
X X 03-0C470 YOL 016 018.2 WIDEN SH & CONSTR LEFT TURN LANE RT TRN POCKETS, INTERS X E Prior On Schedule On Schedule

X 03-0E800 ED 050  71.1 Tree Planting X C n/a n/a Complete
X 03-0E810 ED 089   0.0 Tree Planting X C n/a n/a On Schedule
X 03-0E840 SAC 050   0.7 Tree Planting X C n/a n/a On Schedule

X 03-1A97W COL 020  33.1 REHAB PVMNT, WIDEN, ADD PASSING LNS X N n/a Prior Complete
X X 03-1C490 COL 020 002.9 REPLACE BRIDGE ON NEW ALIGNMENT (SCOUR) X N n/a On Schedule On Schedule
X X 03-1C971 PLA 267   8.7 WATER QUALITY DRAINAGE IMPROVEMENT X N n/a On Schedule On Schedule
X X 03-1C972 PLA 267   7.3 WATER QUALITY DRAINAGE IMPROVEMENT X N n/a On Schedule On Schedule

X 03-29090 PLA 028 010.2 WATER QUALITY IMPROVEMENTS X N n/a Prior On Schedule
X X 03-2A920 PLA 089 000.0 REHAB PAVEMENT AND DRAINAGE SYSTEM ENV IMPR PROGRAM X N n/a On Schedule On Schedule
X X 03-2A921 PLA 089 008.6 REHAB PAVEMENT AND DRAINAGE SYSTEM ENV IMPRV PROGRAM X N n/a On Schedule On Schedule

X 03-2A940 PLA 028 000.8 REHAB PAVEMENT/RECONST DRAINAGE SYS X N n/a Prior On Schedule
X 03-33380 PLA  65 012.2 Lincoln Bypass X E Prior Prior On Schedule

X X 03-36690 BUT  99 008.6 BASE REPAIR, WIDEN & AC OVERLAY (HGS-LAB) X N n/a On Schedule On Schedule
X 03-3A630 BUT 070 010.0 Oroville Freeway Extension X E Prior Prior On Schedule

X 03-3C020 SAC 051 001.1 UPGRADE MBGR TO CONCRETE MED BARR & PAVE MEDIAN X C n/a n/a On Schedule
X 03-41240 NEV  20 014.3 Dorsey Drive Interchange s/o N n/a On Schedule Future

X X 03-4A650 PLA 080 014.3 REHABILITATE CULVERTS X N n/a On Schedule On Schedule
X 03-4A700 PLA 080 054.0 PCC OL/MED BAR/WID SHLDR/RMP LIGHTS X N n/a Prior On Schedule
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X X 03-4C090 ED 049 007.1 WIDEN AND ADD SHOULDERS X N n/a On Schedule On Schedule
X 04-01400 ALA 000 000.0 CONSTRUCTION OF BUILDING & ROADS RENNOVATION OF EXISTI X C n/a n/a On Schedule
X 04-0C830 SOL 505 000.0 AC SURFACING/SLAB REPLACEMENT X C n/a n/a Complete
X 04-17440 ALA  84 012.1 REALIGN & IMPROVE SIGHT DISTANCE X N n/a Prior On Schedule
X 04-1A250 CC 080   5.9 BRIDGE REPLACEMENT X C n/a n/a On Schedule
X 04-1A620 SON 012 041.3 INST SIGNAL & RALIGN THE RTE 12 APPROACH AT THE JCT OF ST X C n/a n/a On Schedule

X 04-1A840 MRN 001  22.7 Wildlife Crossing X C n/a n/a On Schedule
X 04-1A860 SCL 152   0.0 Runoff Pollution Control X C n/a n/a On Schedule
X 04-1A870 MRN 101   0.0 Golden Gate Botanical Management Area X C n/a n/a Complete

X 04-21986 SON 012 027.3 ROADWAY OVERLAY, SHOULDER WIDENING OPERATIONAL IMPRO X E Prior Prior On Schedule
X 04-25620 ALA 080 004.2 Ashby/Bay Interchange (environmental) s/o E Prior Delayed Future X

X 04-26400 MRN 101 023.0 Route 101 Novato Narrows Freeway Upgrade s/o E Prior On Schedule Future
X 04-28380 SON 116 041.8 IMPROVE VERTICAL AND HORIZONTAL CURVES AND WIDEN ROAD X N n/a Prior Complete

X 04-29490 ALA 024   5.9 Route 24/Caldecott Tunnel Corridor s/o E Prior On Schedule Future
X 04-29900 SOL 080   6.7 RESTORE ROADSIDE REST AREA X C n/a n/a On Schedule
X 04-44420 NAP 121   0.3 CURVE IMPROVEMENTS AND SHOULDER WIDENING X C n/a n/a Complete
X 04-44880 SCL 152   6.1 SCOUR MITIGATION X C n/a n/a On Schedule
X 04-45700 SCL 152  26.3 CONSTRUCT VIADUCT AND ACQUIRE FLOOD EASEMENT X C n/a n/a On Schedule

X 05-0161E MON 101  91.2 Prunedale Improvement Project X N n/a Prior On Schedule
X X 05-0E960 MON 001 021.3 CONSTRUCT NEW BRIDGE & ROCK SHED X E Prior On Schedule On Schedule
X 05-0F710 SLO 046 049.5 REHABILITATE ROADSIDE REST AREA FOR ADA COMPLIANCE X C n/a n/a Complete
X 05-0F980 SLO 058 009.8 REPLACE BRIDGE & TAPER SHOULDERS INTO EXISTING ROADWA X C n/a n/a Complete

X X 05-0M140 SB 101  26.9 Ellwood Overhead X N n/a On Schedule On Schedule
X 05-34490 SBT 156 003.3 San Juan Bautista 4-lane expressway s/o E Prior On Schedule Future

X 05-34950 MON 101 085.6 Airport Boulevard Overcrossing s/o N n/a Prior On Schedule
X 05-44590 SLO 101 000.0 Santa Maria River Bridge Widening (part 1 of 2) s/o N n/a On Schedule Future

X 05-46070 SB 101 014.7 Santa Barbara-Carrillo Street NB On-Ramp X N n/a Prior Complete
X 05-46250 SB 101 000.3 HIGHWAY PLANTING RESTORATION X C n/a n/a On Schedule
X 06-0A400 MAD 041 020.0 INSTALL SIGNALS AND UPGRADE RIGHT- TURN LANES. X N n/a Prior On Schedule

X 06-0A490 FRE 041  30.7 Tree Planting X C n/a n/a On Schedule
X 06-0A510 KER 058 055.7 Tree Planting X C n/a n/a Complete
X 06-0A720 KER 099  28.2 Tree Planting X C n/a n/a On Schedule
X 06-0A740 FRE 000 000.0 Archaeological Inventory X C n/a n/a Complete
X 06-0C730 KER 395   0.0 Archeological  Survey X C n/a n/a Complete

X 06-32210 KER 166 009.0 AC OVERLAY AND WIDEN SHOULDERS X N n/a Prior Complete
X 06-34245 FRE 180  61.4 Relinquishment for Fresno 180 East Freeway X C n/a n/a Complete

X 06-41880 KER  46 046.0 Wasco - Schofield Ave to Rte 43 s/o N n/a On Schedule Future
X 06-43080 TUL 065 029.5 Align and widen Road 204 s/o E Prior On Schedule Future

X 06-43400 TUL  65 000.0 Expressway - Kern County line to Rte 190 s/o E Prior Prior Complete
X 06-44240 FRE 041 000.0 County Line Expressway s/o N n/a Prior On Schedule

X 06-46070 KER 005   4.6 PANEL REPLACEMENT & SHOULDER WORK X N n/a On Schedule Future
X 06-48340 KER 000 000.0 REPLACE EQUIPMENT SHOP AND OFFICE X C n/a n/a Complete
X X 07-1189A VEN 150 009.6 UPGRADE BRIDGE RAILS *POR/=118991 X N n/a On Schedule On Schedule
X X 07-1189F VEN 150 028.5 RAIL UPGRADE, WIDEN *POR/=118991 X N n/a On Schedule On Schedule
X X 07-1189G VEN 150  18.8 REPLACE BRIDGE *POR/=118991 X N n/a On Schedule On Schedule

X 07-13820 LA 047 003.6 COMPLETE BRIDGE REPLACEMENT *JESPERSON/GUTIERREZ*CO X N n/a On Schedule Future
X X 07-19920 LA  39 041.3 RECONSTRUCT ROADWAY X E On Schedule On Schedule Future

X 07-2159A LA 005 000.0 I 5 Widening - Orange County Line to Route 605 X E Prior On Schedule Future
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X X 07-22330 VEN 150 011.3 REHABILITATE ROADWAY X C n/a n/a On Schedule
X 07-22550 VEN 118 018.2 SR-118 Widening New LA Ave to Tapo Canyon s/o E Prior On Schedule Future

X X 07-23120 LA 039  30.6 BRIDGE SCOUR MITIGATION X N n/a On Schedule On Schedule
X 07-24040 LA 000   0.0 REHAB MATERIAL LAB BLDG X C n/a n/a On Schedule

X X 07-24630 LA 110  25.9 Aesthetic Enhancements X N n/a On Schedule On Schedule
X 07-24640 LA 005  13.6 Landscape Planting and Aesthetic Enhancements X C n/a n/a On Schedule
X X 07-24670 LA 110  22.0 Median, Ramp and Connector Improvements X N n/a On Schedule On Schedule

X 08-0C040 SBD 015  86.3 REGRADE THE MEDIAN X N n/a Prior Complete
X 08-0C121 SBD 395 019.3 WIDEN MEDIAN & SHOULDER, INSTALL MEDIAN & SHOULDER RUM X N n/a On Schedule Future

X 08-3401U SBD 138 000.0 Rte 138 -  Widen to 4 lanes (Phase 1) X N n/a On Schedule Future
X 08-34040 SBD 395 004.0 US-395 Widening s/o E On Schedule Future Future

X 08-36850 SBD 015 177.8 CONST COMM VEH ENFORCEMENT FACILITY (CVEF)& AGRIC INSP X N n/a Prior On Schedule
X 08-36860 SBD 040 133.0 COMMERCIAL VEHICLE ENFORCEMENT FACILITY X N n/a On Schedule Future
X 08-39470 SBD  18 066.7 REPLACE BRIDGE (SCOUR) X N n/a On Schedule Future

X 08-39860 RIV 000.0 RECONSTRUCT MAINT STA ON NEW SITE REG MGR'S OFF; SUPER X N n/a On Schedule Future
X X 08-4393U SBD 015 169.9 CONSTRUCT NB TRUCK DESCENDING LANE AND PAVEMENT REHA X E Prior Complete On Schedule

X 08-45600 RIV 010 042.4 Ramon Road Interchange X N n/a Prior On Schedule
X 09-25800 INY 395 117.9 RECYCLE, WIDEN SHLDRS., AC OVERLAY ED POWERS REHAB. X N n/a Prior Complete
X 09-31660 INY 395 008.5 ROADWAY REHABILITATION X N n/a Prior On Schedule

X 10-04995 AMA 049 007.0 Environmental Mitigation (Amador/Sutter Cr Bypass) X C n/a n/a On Schedule
X 10-0E370 SJ 026 017.0 CURVE CORRECTION. X N n/a On Schedule Future

X 10-0E380 SJ 026 018.5 CURVE CORRECTION X N n/a On Schedule Future
X X 10-0E590 MER 059 015.0 Route 59 Widening s/o N n/a Complete On Schedule

X 10-0F070 SJ 004 004.3 CURVE CORRECTION "ROUTE 4 CURVE CORRECTION - EAST OF X N n/a On Schedule Future
X 10-0F650 MER 059 022.6 INTERSECTION/SIGHT DISTANCE IMPROVEMENT. X N n/a On Schedule Future

X 10-0F730 STA 099 015.0 HIGHWAY PLANTING RESTORATION X C n/a n/a On Schedule
X X 10-0G130 MER 140 036.5 Bradley Overhead widening (from 2 to 4-lane) s/o E Prior On Schedule On Schedule

X 10-0G320 SJ 088   4.3 REALIGN OFFSET INTERSECTION, WIDEN SR-88 FOR LEFT-TURN C X N n/a Prior Complete
X 10-0H040 SJ 004 005.9 CURVE CORRECTION X N n/a On Schedule Future
X 10-0H150 TUO 049 023.7 CURVE IMPROVEMENT. X N n/a On Schedule Future
X 10-0H320 TUO 108 005.7 TWO-WAY LEFT TURN CHANNELIZATION. X N n/a On Schedule Future
X 10-0H570 SJ 004 005.5 CURVE IMPROVEMENT. X N n/a On Schedule Future
X 10-0J150 TUO 049 023.1 CURVE IMPROVEMENT. X N n/a On Schedule Future
X 10-0J160 TUO 108 004.3 TWO-WAY LEFT TURN LANE. X N n/a On Schedule Future
X 10-0K020 MER 099 015.8 REPLACE BRIDGES X N n/a On Schedule Future

X 10-0L570 SJ 205 000.0 Tree Planting X C n/a n/a Complete
X 10-0L580 MER 099 032.6 Tree Planting X C n/a n/a On Schedule
X 10-0L590 STA 099 016.8 Tree Planting X C n/a n/a On Schedule
X 10-0L600 TUO 108 003.5 Route 108 Bicycle Facility X C n/a n/a On Schedule

X 10-0L630 STA 099 024.2 UPGRADE MEDIAN BARRIER X C n/a n/a On Schedule
X 10-0L640 STA 099 010.3 UPGRADE MEDIAN BARRIER X C n/a n/a On Schedule

X 10-1A070 MER  59 027.2 REPLACE BRIDGE (SCOUR) X N n/a Prior On Schedule
X 10-1A930 MPA  49 012.0 LEFT/RIGHT TURN CHANNELIZATION X C n/a n/a On Schedule
X X 10-2A940 MER 140 040.7 CONSTRUCT LEFT TURN CHANNELIZATION AND FLASHING BEACO X N n/a On Schedule On Schedule

X 10-3A100 SJ 099 015.0 WIDEN TO 6 LANES s/o E Prior On Schedule Future
X 10-3A660 MER 140 036.2 BRIDGE REPLACEMENT X E Prior Prior On Schedule

X 10-3A740 STA 108 022.4 SR 108 REHABILITATION X C n/a n/a On Schedule
X 10-41570 MER  99 004.6 Arboleda Road Freeway s/o N n/a Prior On Schedule
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X 10-41580 MER  99 000.0 Freeway Upgrade & Plainsburg Road I/C s/o E Prior Prior On Schedule
X 10-41910 MER 152 017.0 Los Banos Bypass s/o E Prior Prior On Schedule

X 11-07670 IMP 000.0 CONST MAINTENANCE STATION X N n/a On Schedule Future
X 11-24320 SD 008 049.0 ROADSIDE REST AREA RESTORATION/ADA COMPLIANCE X C n/a n/a On Schedule
X X 11-25650 SD 188 000.0 CONSTRUCT COMMERCIAL VEHICLE ENFORCEMENT FACILITY (CV X N n/a Complete On Schedule
X 11-25790 SD 805  15.7 PLANTING AND IRRIGATION UPGRADE X C n/a n/a On Schedule
X 11-26140 SD 005  59.4 ROADSIDE REST AREA RESTORATION/ ADA COMPLIANCE X C n/a n/a On Schedule
X 11-26150 IMP 008  31.3 ROADSIDE REST AREA RESTORATION/ADA COMPLIANCE X C n/a n/a On Schedule

X 11-26350 IMP 008 096.2 Border Gateway Desert Landscaping X C n/a n/a Complete
X 11-26490 SD 005   0.1 San Ysidro Bike Faacilities X C n/a n/a On Schedule
X 11-26500 SD 163   1.8 Balboa Park Historic Landscape Preservation X C n/a n/a On Schedule

X 12-04320 ORA  74 013.3 WIDEN RDWY X E Prior Prior On Schedule
X 12-08690 ORA  74 001.3 Calle Entradero to Antonio Parkway Widening s/o E Prior On Schedule Future

X 12-0F900 ORA 405 001.0 HIGHWAY PLANTING REHABILITATION, REMOVE & REPLACE DEAD X C n/a n/a On Schedule
X 12-0F910 ORA 057  10.8 HIGHWAY PLANTING REHABILITATION, REMOVE & REPLACE DEAD X C n/a n/a On Schedule
X 12-0F920 ORA 005   8.7 HIGHWAY PLANTING REHABILITATION, REMOVE & REPLACE DEAD X C n/a n/a On Schedule

P = Staffing and/or A & E Consultant issues CAP - Projects with an "X" have construction funds committed. ED - Environmental Document Type
$ = Funding issues s/o - Support Only project, no construction funds programmed. "E" - Environmental Impact Report
DED - Draft Environmental Document NOP - Notice of Preparation "N" - Negative Delcaration Environmental
PAED - Project Approval and Final Environmental Document "C" - Categorical Exemption
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